	[image: image1.wmf]
CITY COUNCIL RESEARCH DIVISION

LEGISLATIVE SUMMARY



	JEFFREY R. CLEMENTS
Chief of Research
(904) 630-1377
	
	117 West Duval Street

City Hall, Suite 425

Jacksonville, FL  32202

FAX (904) 630-3403



Bill Type and Number: Ordinance 2015-294
Introducer/Sponsor(s): Council President Yarborough
Date of Introduction: April 28, 2015
Committee(s) of Reference: TEU, F
Date of Analysis: April 30, 2015
Type of Action: Amending prior ordinance; approving project cost changes
Bill Summary: The bill amends Ordinance 2013-820-E which approved an extension of the local option gas tax and authorized execution of an Interlocal agreement between the City and the JTA by amending Exhibit 1 to that agreement – the project list. It also authorizes changes to the cost estimates of several of the listed projects as required by the interlocal agreement when revised cost estimates for projects differ from the original estimates by 20% or more.
· Move the San Pablo Road (Beach to Atlantic) and McDuff and 5th Street Phase III projects (ranked #13 and #14 respectively) up to #10 and #11, respectively, in the priority order to accelerate their construction as they are nearly ready to begin.

· Reduce the cost of the Parramore Road Extension project (#4) from $5 million to $2.7 million to recognize private developer contributions to the project and reorder it as #3.

· Move the Southside Boulevard/Atlantic Blvd. Intersection (#3) and Southside Boulevard/Tinseltown Intersections (#10) design projects “below the line” (to #16 and #17, respectively) and delay their construction until they are prioritized in the North Florida TPO plan and the FDOT 5-year work program.

· Revise the order of the two Collins Road projects to elevate the priority of #11 – Collins Road (Shindler to Westport) to #9 and extend its boundaries to Old Middleburg to Rampart, and to change #12 – Collins Road (Blanding to Pine Verde) to #15, moving it “below the line”.

· Reprioritize the Alta Drive project (currently #8), which does not have sufficient fair share funding to complete construction as the project is currently envisioned.

Background Information: In 2013 the City entered into an Interlocal agreement to transfer gas tax proceeds to the JTA to construct a list of specific road projects in priority order. The list contained 21 projects, of which the $100.5 million in proceeds from a JTA bond backed by gas tax proceeds was expected to be able to complete 13 “above the line” projects and 14 mobility corridors in rank order. The agreement requires that projects be constructed in rank order with no deviation. As JTA has begun preliminary engineering and design work, it has determined that the costs of several of the projects will be more than 20% greater than the estimates listed on the 2013 project priority listing. JTA therefore requests Council approval to make the following changes:
Policy Impact Area: Local option gas tax project priority list
Fiscal Impact: The revised BJP project list totals $165,150,000, an increase of $23,900,000 over the original list total of $141,250,000 approved in 2013.
Analyst: Clements
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